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1. Counstruction of the Gigen bridgse on the Rumanian-Bulgarian border was at
2 standsiill during November and December 1948, The only work in progress
was the pumping out of the deep trenches intended for the foundations on the
Bulgsrisn bank.

2, 1% is eati—mted that the bridge, as planned at present, will not be finished
N before 1951. The construction of the four reinforced concrete pillars
on the Bulearisn bank will take at least a yeer and probrbdly nmore. No
part of the iron framework of the bridge has yet arrived on the site.

%, The work on the Bulparien side will probably prove the eesier, as the
%errain is more suitaeble; the Rumenisn end will be based on sand and
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